
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:34 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 521 Date: 04-Jun-2014 Wednesday

Approved Date:

Shift Hours: 10:00 am 03:00 am Break: 05:00 Over Time: 02:00

Const Calendar Day: 730

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS retesting of 2 1/2" DW line along the bike path. Misc MEP paperwork and write
diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Pipe Testing

The testing of the 2 1/2" DW line along the bike path, conducted from the night of 6/3/2014 to the morning
of 6/4/2014 failed due to a loss of pressure.

The crew, including Josh Johnson and Tim Esquivel, arrived at Pier 7 at 2000 on the night of 6/4/2014 to
retest the bike path 2 1/2" DW line from PP 8 to the expansion loop at Hinge AE. The night closure of the
# 5 lane of the EB bridge was established at 2300, and the crew begin the testing at 2340, pressurinzing
the pipe until it was at 225 psi at 2350. The test was started at 0000 on 6/5/2014, and I walked the line to
check for leaks. A dripping utility station was noted at PP 78.5, and a utility station at PP 46.5 had a weep,
but no other leaks were noted. Returning to read the gage, at 0050, the pressure had dropped to 210 psi.
At 0100, the pressure was bumped up to 240 psi and retesting began. By 0140, the pressure had dropped
to 225 psi. At that time, I called off the testing, citing the pressure drop as a failure.

I suspected that the pressure drop was due to change in temperature rather than any detectable leaks, so I
asked the crew to leave the line pressurized so I could check the pressure during the day. At 0147, I left
the bridge and went off shift.

At 1056 the morning of 6/5/2014, the gage pressure was 295 psi.

125 0-000-000.125

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 521 Date: 04-Jun-2014 Wednesday

Diary: Dispute

Dehumidification System

Steve Gwizdak, Ignacio Aranda, and Josh Klotovich completed installing the grill boxes at the end of the
ductwork networks in the tower base.

Steve informed me that they would not return to the site until the RFIs concerning the reactivation air
louvers and the ductwork grills are responded to. The DJV was informed of this.

128 0-000-000.128

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew spent approximately 3 hours to mobilze to the #5 lane of the EB bridge and demobilize
back to Pier 7 at the end of the shift. In addition, the pipe fitter's union agreement gives the crew 8 hours
of pay for 7 hours of work, and a 12% hourly shift differential for working at night which will be paid under
CCO 354 for this shift's work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used are also
covered for this shift under CCO 354.

001 0-FWS-ELS.354
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